

sdmay23-25: Con-sea-erge [Team 2]

Week 5 Report

October 14 - October 21

Team MembersDrake Dodson — *Backend development*Ryan Hickok — *Backend Development*Devin Milligan — *Firmware*Hunter Northern — *Hardware*Ethan Peterson — *Firmware*Brian Tran — *Frontend*Joshua Van Drie — *Frontend***Summary of Progress this Report**

We sent an order for parts and have continued to work on the frontend.

Pending Issues

Right now firmware development is blocked as we wait for parts but that's about it

Plans for Upcoming Reporting Period

The backend group is going to start work on the backend and hopefully be able to send out a couple of requests to the frontend to get those two things connected

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Drake Dodson	Worked on the design document and started looking into the backend	3	0
Ryan Hickok	Started looking into deployment to google firebase and worked on design document	3	
Devin Milligan	Ordered parts and worked on design document	3	
Hunter Northern	Started learning CAD to design the hardware and worked on design document	3	
Ethan Peterson	Worked on getting the parts ordered and worked in the design document	3	
Brian Tran	Worked on fish card for the frontend and worked on the design document	3	
Joshua Van Drie	Worked on login screen for frontend and	3	

	design document		

Gitlab Activity Summary

Nothing to report.
