

**sdmay23-25: Con-sea-erge [Team 2]**

Week 6 Report

October 21 - October 28

**Team Members**Hunter Northern — *Hardware / Enclosure Design*Brian Tran — *Frontend Lead Design / Testing*Josh Van Drie — *Frontend Design / Testing Support*Ryan Hickok — *Backend Lead Design*Drake Dodson — *Backend Testing and Support*Devin Milligan — *Firmware Lead Design, Client Correspondent*Ethan Peterson — *Firmware Support and Testing***Summary of Progress this Report**

Our team has received some hardware parts so firmware side has been testing the parts out. Front end has developed the app further and communicated with backend to try and get some connection started between frontend and backend. Continuing to refine component design/enclosure.

**Pending Issues**

Waiting on some more parts to come in.

**Plans for Upcoming Reporting Period**

Continue designing enclosure. Establish a connection between frontend and backend.

**Individual Contributions**

Team Member	Contribution	Weekly Hours	Total Hours
Hunter Northern	Furthered refine ideas for enclosure	3	
Brian Tran	Furthered researched connectivity for the frontend and worked on component design	3	
Josh Van Drie	Development of the components of the app	5	
Ryan Hickok	Worked on backend and created setup for connection to frontend	5	0
Drake Dodson	Created class diagram and supported backend setup	5	0
Devin Milligan	Organized list of hardware to purchase and refined project details	3	
Ethan Peterson	Received hardware components and tested out features	5	

---


**Gitlab Activity Summary**

Nothing to report.

---